

## Evento Inaguración Santiago Bernabéu

	Nombre	Asignado a	Inicio	Finalización	% completa... may.	jun.	jul.	ago.
1	<b>Gestión</b>		19/6/2023	28/7/2023	0			
2	Buscar licencias necesarias		19/6/2023	30/6/2023	0			
3	Solicitar las licencias		3/7/2023	7/7/2023	0			
4	Venta de entradas y sorteo		19/6/2023	28/7/2023	0			
5	<b>Actividades</b>		10/7/2023	4/8/2023	0			
6	<b>Torneo de fútbol</b>		10/7/2023	4/8/2023	0			
7	Selección de equipos		10/7/2023	28/7/2023	0			
8	Firmar contrato		31/7/2023	4/8/2023	0			
9	<b>Torneo de baloncesto</b>		10/7/2023	4/8/2023	0			
10	Selección de equipos		10/7/2023	28/7/2023	0			
11	Firmar contrato		31/7/2023	4/8/2023	0			
12	<b>Vino español</b>		10/7/2023	4/8/2023	0			
13	Selección de empresa de catering		10/7/2023	28/7/2023	0			
14	Firmar contrato		31/7/2023	4/8/2023	0			
15	<b>Concierto</b>		10/7/2023	4/8/2023	0			
16	Selección de grupos musicales		10/7/2023	28/7/2023	0			
17	Firmar contrato		31/7/2023	4/8/2023	0			
18	<b>Subcontratos</b>		10/7/2023	11/8/2023	0			
19	<b>Limpieza</b>		10/7/2023	4/8/2023	0			
20	Buscar empresas de limpieza		10/7/2023	21/7/2023	0			
21	Solicitar presupuestos		24/7/2023	28/7/2023	0			
22	Firmar contrato		31/7/2023	4/8/2023	0			
23	<b>Seguridad</b>		10/7/2023	4/8/2023	0			
24	Buscar empresas de seguridad		10/7/2023	21/7/2023	0			
25	Solicitar presupuestos		24/7/2023	28/7/2023	0			

Evento Inaguración Santiago Bernabéu

	Nombre	Asignado a	Inicio	Finalización	% completa... may.	jun.	jul.	ago.
26	Firmar contrato		31/7/2023	4/8/2023	0			
27	<b>Voluntarios</b>		10/7/2023	11/8/2023	0			
28	Seleccionar voluntarios		10/7/2023	4/8/2023	0			
29	Asignar tareas		7/8/2023	11/8/2023	0			
30	<b>Publicidad</b>		10/7/2023	11/8/2023	0			
31	Mantener activas las RRSS		10/7/2023	11/8/2023	0			
32	Informar a los medios de comunicación		10/7/2023	11/8/2023	0			
33	Cierre		11/8/2023	15/8/2023	0			